BM **2018**	January					Feb.				March				April					May				June				July					August				Sept.				October					Nov.				Dec.					MAN POWER	NOTES
Work Picture	1	7	14	21	28	4	11	18	25	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	1	7	14	21	28	4	11	18	25	2	9	16	23	30		
MB																																																							
BOEING/Winnipeg:																																																							
INCO/Thompson:																																																						4	Small outage. Tentative dates
NEW GOLD/Barwick:																																																							
SHELL/Winnipeg:																																																							
DOMTAR/Dryden:																																																							Short outage. Date is tentative
TOLKO/The Pas:																																																						25/shift	Job set up last week in June(small crew) with main dispatch late July. Plant wide shutdown to follow in Oct.
KOCH/Brandon:																																																							
ENBRIDGE/Cromer:																																																							
KENORA TRUSS JOIST/Kenora:																																																							
TUNDRA/Cromer:																																																							
ON																																																							
TERRACE BAY:																																																							Recovery Boilers-(Power Boiler TBD)
MISSION ISLAND																																																							Usually take 3 welders for CPA work in November
RESOLUTE Pulp Mill																																																							Power Boiler Gen Bank Tubes - June Kraft Outage
SUNCOR TERMINAL																																																							
ERCO Chemical																																																							
OPG Kakabeka Falls																																																							Butterfly Valve replacement *5
OPG Atikokan																																																							Burner Work TBD, possibly in June.
SK																																																							
BOUNDARY DAM:																																																							
BD 1/Estevan																																																							
BD 3/Estevan																																																							
BD 4/Estevan																																																							
BD 5/Estevan																																																							
BD 6/Estevan																																																							28 days scheduled for April 6
CLEAN COAL																																																							Oct 19 to Oct 29
POPLAR RIVER:																																																							
PR 1/Coronach																																																							28 day outage scheduled for Oct 26
PR 2/Coronach																																																							28 day outage scheduled for Sept 21
SHAND:																																																							28 days scheduled for May 11
CCRL Regina:																																																							30 day outage in Spring Tentative March 30
HUSKY / Lloydminster:																																																						50 BM	May 2 Tentative start
MOOSE JAW REFINERY:																																																						12 BM	March 27-April 15
AGRIUM/Vanscoy:																																																							
MOSAIC / Belle Plaine:																																																							March 26 Tank demo & rebuild (5-6 bm), 21 day outage in Oct
YARA:																																																							21 - 35 day outage. / Expansion to tentatively start in Fall
EDAM:																																																							
K + S:																																																							

Updated: February 22, 2018