

**July to Dec ' 20 / Work Picture**

Notes

|                              | Aug |    |   | Sep |    |    |    | Oct |    |    |    | Nov |    |    |    | Dec |   |  |    |    |    |   |                                    |
|------------------------------|-----|----|---|-----|----|----|----|-----|----|----|----|-----|----|----|----|-----|---|--|----|----|----|---|------------------------------------|
|                              | 19  | 26 | 2 | 9   | 16 | 23 | 30 | 6   | 13 | 20 | 27 | 4   | 11 | 18 | 25 | 1   | 8 |  | 15 | 22 | 29 | 6 |                                    |
| <b>Terrace Bay, ON</b>       |     |    |   |     |    |    |    |     |    |    |    |     |    |    |    |     |   |  |    |    |    |   |                                    |
| Aguasabon Falls GS (OPG)     | ■   |    |   |     |    |    |    |     |    |    |    |     |    |    |    |     |   |  |    |    |    |   | Prefab cans / July 20 / 10 BM      |
| AV Terrace / Venshore        |     | ■  |   |     |    |    |    |     |    |    |    |     |    |    |    |     |   |  |    |    |    |   | New Precip / July 27 / 5 BM        |
| <b>Thunder Bay, ON</b>       |     |    |   |     |    |    |    |     |    |    |    |     |    |    |    |     |   |  |    |    |    |   |                                    |
| Resolute FP / Venshore       |     |    |   |     |    |    |    |     |    |    | ■  |     |    |    |    |     |   |  |    |    |    |   | #6 Outage / Oct 2020 / 30 BM       |
| Resolute FP / Unknown        |     |    |   |     |    |    |    |     |    | ■  |    |     |    |    |    |     |   |  |    |    |    |   | # 3 & 4 Outage / Sep 27 to Oct 4   |
| Nutrien, Cory - S'toon - BFI |     | ■  | ■ | ■   |    |    |    |     |    |    |    |     |    |    |    |     |   |  |    |    |    |   | July 27 to Aug 11'20               |
| Shand, Balzer's              |     |    | ■ | ■   | ■  | ■  | ■  | ■   | ■  |    |    |     |    |    |    |     |   |  |    |    |    |   | Aug 3'20 - tentative               |
| Ed Ex & Melloy at Lloyd      |     |    |   |     |    | ■  | ■  | ■   | ■  |    |    |     |    |    |    |     |   |  |    |    |    |   | Sept 1'20 / 28 days approx.        |
| K+S / Balzer's               |     |    |   |     |    | ■  | ■  | ■   |    |    |    |     |    |    |    |     |   |  |    |    |    |   | Sept 1'20 / approx. 2-3 weeks      |
| Mosaic / SEC                 |     |    |   |     |    |    | ■  | ■   | ■  |    |    |     |    |    |    |     |   |  |    |    |    |   | Sept 8'20 / approx. 3 weeks        |
| Yara / Clearwater            |     |    |   |     |    |    |    |     | ■  | ■  |    |     |    |    |    |     |   |  |    |    |    |   | Sept 21'20 / approx 2 weeks        |
| Nutrien / Rocanville         |     |    |   |     |    |    |    |     |    | ■  | ■  | ■   |    |    |    |     |   |  |    |    |    |   | Oct 5'20 / approx 2 - 4 weeks      |
| Mosaic / K2, Esterhazy       |     |    |   |     |    |    |    |     |    | ■  | ■  | ■   |    |    |    |     |   |  |    |    |    |   | Oct 5'20 / approx 2 - 3 weeks      |
| Boundary #6 / Estevan        |     |    |   |     |    |    |    |     |    | ■  | ■  | ■   | ■  | ■  |    |     |   |  |    |    |    |   | Oct 5'20 / approx 2 months ??      |
| The Pas / CIMS               |     |    |   |     |    |    |    |     |    |    |    | ■   | ■  |    |    |     |   |  |    |    |    |   | Oct. 19'20 - 10 days / about 50 BM |

**"All Subject to Change"**

updated 07-16-20