



BM 2025	January	Feb.	March	April	May	June	July	August	Sept.	October	Nov.	Dec.	NOTES
<b>Work Picture</b>													
<b>MB</b>													
Vale Inco Thompson													
Keeyask Dam													
CKPI/The Pas:													80 guys +
CKPI/The Pas: ACME													6-12 guys (Tank build)
KOCH/Brandon:													Start up is mid May for approx 15 guys
Chemtrade/Brandon													
<b>ON</b>													
Kakabeka Falls (OPG)													
Aguasabon Falls GS													
Resolute Thunder Bay													
Power Boiler													
Recovery													
Suncor Thunder Bay													
Dryden Fiber													
OPG Atikokan													12-16 guys
<b>SK</b>													
<b>BOUNDARY DAM:</b>													
#6													
#3 & ICCS													
#5													
#4													
<b>POPLAR RIVER:</b>													
<b>SHAND:</b>													
CCRL Regina:													
HUSKY / Lloydminster:													
MOOSE JAW REFINERY:													
MOSAIC / Belle Plaine:													
YARA:													
Rocanville													
Esterhazy													
Maidstone: MBB													
K + S Potash mine													approx 20-25 guys (15 mech/8 weld)
Evraz													
Chinook													
North Battleford													
Ermine Power Plant													
updated: January 09, 2025													

Above are the approximate dates for the work this year. Actual Manpower numbers will come in closer to start of job.

 preshutdown  
 main job/shutdown